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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-02-02

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $780,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890 of the
Budget Act of 1996 and 1998 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $780,000 of additional State and Federal funds for two (2) previously approved
projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 05-SCr-1 $6,179,000 $6,043,000 $6,847,300 $275,000 $7,122,300 18%A
2 10-Mer-99 $24,900,000 $23,720,000 $26,292,000 $505,000 $26,797,000 13%A
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-02
1

$275,000
Department of
Transportation

Santa Cruz
05N-SCr-1
R0.0/R2.7

In Santa Cruz County, near Watsonville,
on Route 1 from the Pajaro River Bridge
to Struve Slough Bridge.  The work
involves widening and rehabilitating the
existing four-lane freeway, seismically
retrofitting four (4) concrete bridges, and
upgrading bridge rails.  The project has
been completed.

Supplemental funds are needed to
resolve claims and closeout project.

166201
0526E

1996/97
301-0042
301-0890

20.20.201.120
SHOPP

$786,000
$6,061,300

$6,847,300

$32,000
$243,000

$275,000

$818,000
$6,304,300

$7,122,300

PROJECT DESCRIPTION
The project is in Santa Cruz County, near Watsonville, on Route 1 from the Pajaro River Bridge to the
Struve Slough Bridge. The work involves widening and rehabilitating the existing four-lane freeway,
seismically retrofitting four (4) concrete bridges, and upgrading bridge rails.

FUNDING STATUS
This project was programmed in the 1996 SHOPP for $6,179,000 for construction in the 1997/98 Fiscal
Year.  In May 1997, the California Transportation Commission voted the programmed amount.  In
November 1997, the contract was awarded for $6,043,000.  Pursuant to the Department’s delegated
authority under Resolution G-12, the project was allotted $700,000 in June 2002 to fund Contract
Change Orders and $104,300 in October 2002 to resolve claims submitted by the Contractor.  This
request of $275,000 in supplemental funds results in an overall increase of 18% above the award
allocation.
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BACKGROUND
This project is part of the statewide program to seismically retrofit all bridges on the State Highway
System.  The project brought the highway and bridge shoulders up to current standards, and upgraded the
bridge rails as well.  Four bridges were widened and seismically retrofitted.

REASON FOR INCREASE
Additional funds are needed to resolve claims submitted by the Contractor.  The claims have been
justified by State audit to have entitlement.  The most costly claim resulted from a 13-month delay to the
project due to a change in environmental regulations listing Steelhead Trout as an endangered species.
The Contractor incurred additional field office overhead expenses, and $245,189 is requested to
compensate for this delay.  Another claim arose because of the 1998/1999 winter storms that resulted in
higher than average river flows.  The higher flows produced additional sediment at the bridge piers
during the winter delay, and it was necessary for the Contractor to remove this material to complete the
bridge construction.  An additional $9,704 is requested for this work.  The Contractor is also due
$44,636 for extra work bills that have been resolved. The remaining contingency balance in the project is
approximately $25,000, so $275,000 in additional funds is needed to compensate the Contractor.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $275,000 to closeout the project.

OPTION B: Deny this request and the Contractor would need to pursue legal action to recover any
costs to which they may be entitled.  Delaying payment may cause additional interest to
accrue and increase the final cost.

RECOMMENDED OPTION
The Department recommends that this request for $275,000, as presented in Option A above, be approved to
closeout the project.
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2

$505,000
Department of
Transportation

Merced
10N-Mer-99
R30.8/36.4

In Merced County, at and near Delhi, at
various locations south of the Merced
River Bridge to just north of South Turlock
Overcrossing.  The work involves
replacing the existing bridge over Merced
River, constructing two freeway
interchanges at South Avenue and
Bradbury Road, and eliminating two at-
grade intersections at August Avenue and
Bradbury Road.

Supplemental funds are needed to
resolve claims and closeout project.

0437U1
0551

1998/99
301-0042
301-0890

20.20.025.513
STIP

$3,015,000
$23,277,000

$26,292,000

$58,000
$447,000

$505,000

$3,073,000
$23,724,000

$26,797,000

PROJECT DESCRIPTION
The project is in Merced County, at and near Delhi, at various locations south of the Merced River Bridge to
just north of South Turlock Overcrossing.  The work involves replacing the existing bridge over Merced
River, constructing two freeway interchanges at South Avenue and Bradbury Road, and eliminating two at-
grade intersections at August Avenue and Bradbury Road.

FUNDING STATUS
The project was originally programmed in the 1998 STIP for $24,900,000 with Interregional Improvement
Program (IIP) funds for construction in the 2001/02 Fiscal Year.  In July 1998, the California Transportation
Commission (CTC) voted the programmed amount.  In October 1998, the contract was awarded for
$23,720,000. Pursuant to the Department’s delegated authority under Resolution G-12, the project was
allotted $1,800,000 in March 1999 for railroad flagging and for importing borrow due to the redesign of the
drainage basins caused by the high ground water, and $772,000 in November 1999 for the removal of lead
contaminated soil.  This request of $505,000 in supplemental funds results in an overall increase of 13%
above the award allocation.
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BACKGROUND
This project replaces an existing bridge over the Merced River and constructs two freeway interchanges, at
South Avenue and at Bradbury Road.  The project also eliminates two at-grade intersections at August Avenue
and Bradbury Road.  The highway and structure work was completed in November 2000.  The project is
currently in the plant establishment phase.

REASON FOR INCREASE
During the initial work on the project, it was determined that the water table near the Bradbury Road
Interchange was significantly higher than shown on the contract plans.  As a result, it was necessary to
redesign (raise) the bottom elevation of the drainage basins to stay away from the ground water.  The
material from the drainage basins was going to be used to construct the embankments for Bradbury Road
Overcrossing and Overhead.  After completion of the work, claims were submitted for the additional
costs related to the extra borrow material used to construct the embankments for the Bradbury Road
Overcrossing and Overhead structures.  A settlement agreement has been reached that settles all claims
with the Contractor for a sum of $900,000 including interest.  The remaining contingency balance in the
project is approximately $395,000, so $505,000 in additional funds is needed to compensate the
Contractor.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $505,000 to closeout the project.

OPTION B: Deny this request and the Contractor would need to pursue legal action to recover any
costs to which they may be entitled.  Delaying payment may cause additional interest to
accrue and increase the final cost.

RECOMMENDED OPTION
The Department recommends that this request for $505,000, as presented in Option A above, be approved to
closeout the project.
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2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-02
1

$275,000
Department of
Transportation

Santa Cruz
05N-SCr-1
R0.0/R2.7

In Santa Cruz County, near Watsonville,
on Route 1 from the Pajaro River Bridge
to Struve Slough Bridge.  The work
involves widening and rehabilitating the
existing four-lane freeway, seismically
retrofitting four (4) concrete bridges, and
upgrading bridge rails.  The project has
been completed.

Supplemental funds are needed to
resolve claims  and closeout project.

166201
0526E

1996/97
301-0042
301-0890

20.20.201.120
SHOPP

$786,000
$6,061,300

$6,847,300

$32,000
$243,000

$275,000

$818,000
$6,304,300

$7,122,300

2
$505,000

Department of
Transportation

Merced
10N-Mer-99
R30.8/36.4

In Merced County, at and near Delhi, at
various locations south of the Merced
River Bridge to just north of South Turlock
Overcrossing.  The work involves
replacing the existing bridge over Merced
River, constructing two freeway
interchanges at South Avenue and
Bradbury Road, and eliminating two at-
grade intersections at August Avenue and
Bradbury Road.

Supplemental funds are needed to
resolve claims  and closeout project.

0437U1
0551

1998/99
301-0042
301-0890

20.20.025.514
STIP

$3,015,000
$23,277,000

$26,292,000

$58,000
$447,000

$505,000

$3,073,000
$23,724,000

$26,797,000
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